EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-17 15:19:44

2. Agency: 021

3. Bureau: 12

4. Name of this Investment: FAAXXO016: Integrated Terminal Weather System (ITWS)
5. Unique Project (Investment) Identifier: 021-12-01-21-01-1010-00

6. What kind of investment will this be in FY 2011?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
The Integrated Terminal Weather System (ITWS) is an air traffic management tool that provides graphic,
full-color displays of essential weather information at major U.S. airports. ITWS was developed to fill the need
of air traffic managers, controllers, and airlines to integrate weather data from a number of sources and
provided customers a single, easily used and understood display of support products. ITWS depicts current
and short-term predictions of terminal weather through the integration of data from FAA and National Weather
Service sensors and systems, as well as from aircraft in flight. ITWS weather information is immediately
usable by air traffic controllers and managers without further meteorological interpretation. The ITWS
program includes development, installation, testing, training, maintenance, and life cycle operational support.
The FAA has completed development, deployment, and commissioning of 22 operational ITWS. In November
2007 the JRC approved the procurement of 11 of the 12 deferred sites and additional system components to
provide ITWS Situation Displays (SDs) for 16 secondary/reliever airports. The 12th site was added back by
JRC action July 2009. The program also includes technical planning support for the transition of terminal
weather capabilities to System-Wide Information Management (SWIM) and NextGen Network Enabled
Weather (NNEW). For FY 2009, ITWS will install 9 of the remaining 11 ITWS Product Generators (PGs) and
commission 5 ITWS PGs. Installation of displays and communications to provide remote ITWS service to 1
secondary/reliever airport will also be completed in FY 2009. The requested funding will also provide for
operational support of recently commissioned systems, and the addition of new systems sending weather
information to Volpe, which provides ITWS products to authorized, external users. For FY2010, ITWS will
install the final 3 of the remaining 12 ITWS Product Generators (PGs) and commission the final 7 remaining
ITWS PGs. This will complete the 34 operational systems acquisition program, providing advanced graphical
weather information at 59 airports, 29 of which are OEP level. Installation of displays and communications to
provide remote ITWS service to 16 additional secondary/reliever airports will continue in FY 2010. For FY
2011, plans call for the installation of displays and communications to provide remote ITWS service to the final
10 secondary/reliever airports.

a.Provide here the date of any approved rebaselining within the past year, the date for the most

recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request? *
a.lf "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
e Name: *
¢ Phone Number: *
e Email: *

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *

e Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this
investment.

e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.

e Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or
DAWIA criteria.

e Project manager assigned but qualification status review has not yet started.

e No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):

Financial management system name(s) Unique Project Identifier (UPI) number

* * *

a. If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one): *

o computer system security requirement;

o internal control system requirement;

o core financial system requirement according to FSIO standards;

o Federal accounting standard,;

o U.S. Government Standard General Ledger at the Transaction Level;

o this is a core financial system, but does not address a FFMIA compliance area;
o Not a core financial system; does not need to comply with FFMIA
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)
Plannlng * * * * * * * * *
Acquisition: * * * * * * * * *
Subtotal * * * * * * * * *
Planning &
Acquisition:
OperatlonS * * * * * * * * *
&
Maintenance
Disposition * * * * * * * * *
Costs
(optional):
SUBTOTAL: * * * * * * * * *
Government FTE Costs should not be included in the amounts provided above.
Government * * * * * * * * *
FTE Costs
Number Of * * * * * * * * *
FTE
represented
by Costs:
TOTAL(inclu * * * * * * * * *
ding FTE
costs)

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:

*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

Table 1: Contracts/Task Orders Table

Contract or Task Order Type of If so what | Start date | End date Total
Number Contract/Task is the date of of Value of
Order (In of the
accordance award? If
with FAR Part not, what
16) is the

planned
award
date?

DTFAQ01-97-C-00006 CPFF Y  1997-01-01 1997-01-01 2010-12-31 $71.0 * * * * *

DTFAWA-09-X-00016 CR Y  1993-05-01 2005-01-01 2011-12-31 $5.9 * * * * *

DTFAAC-07-0-00048 Cost Plus Y  2007-06-25 2007-06-25 2012-08-12  $3.3 * * * * *
Award Fee

DTFAQ01-97-C-00006 FFP Y 1997-01-01 1997-01-01 2010-12-31 $35.0 * * * * *

DTFAAC-07-0-00048 CPAF Y  2008-08-09 2008-08-09 2017-08-08 $8.4 * * * * *

DTFAWA-09-00041 CPAF Y  2009-05-01 2009-05-01 2011-04-30 $7.9 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:

*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *
a.lf "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

2005 Mobility Customer 530,000 Reduce aviation Reduction of
Impacts of Aviation passenger delays for 19
Flight Delays  weather delay delay hours ata ITWS airports
caused by hours total of 21 ITWS by 33700 hours.
convective airports in Target goal was
weather (These operational met in FY08
impact the status by 42500 due to delay in
airlines, pilots hours deploying two
and the flying sites.
public).
2005 Mobility Delay Hours 530,000 Reduce aviation Reduction of
Aviation delay hours ata delays for 19
weather delay total of 21 ITWS ITWS Airports
hours airports in by by 33700 hours.
42500 hours to Target goal was
support DOT met in FY08
and FAA goals due to delay in
to increase deploying two
arrival rate sites.
percentages
and improve air
traffic flow
during adverse
weather.
2005 Mobility Number of 20 minute Provide 20 20-minute
ITWS airports convective minutes of convective
with capability. storm cell storm cell storm cell
prediction for 16 prediction for 5 prediction
ITWS airports more ITWS performance
airports for verified by test.
more efficient  Capabity at 19
air traffic flow  airports. Target
management met in FY08
during due to delay in
convective deploying two
weather. sites.
2005 Mobility Number of Terminal winds Terminal Winds Performance is
ITWS Airports for 16 ITWS for 5 more tested capability
with capabilities airports ITWS airports in fielded
for improved air system.
traffic flow Capabililty at 19
management  airports. Target
during adverse goal met in
weather. FY08 due to
delay in
deploying two
sites.
2006 Mobility Customer 530,000 Reduce aviation Reduction of
Impacts of flight Aviation delay hoursata delays for 19
delays hours  weather delay total of 19 ITWS ITWS airports
caused by hours airports in by 40600 hours
convective operational
weather status by 46200
hours
2006 Mobility Delay Hours 530,000 Reduce aviation = Reduction of
Aviation delay hours ata delays for 19
weather delay total of 19 ITWS ITWS airports
hours airports in by 40600 hours
operational

status by 46200
hours to support
DOT and FAA

OMB Circular No. A-11 (REVISED-NOVEMBER 2009)

Page 5/ 15 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

goals to
increase arrival
rate
percentages

and improve air
traffic flow

during adverse
weather.

2006 Mobility * * Number of 20 minute Provide 20 Performance
ITWS airports convective minutes of verified by test
with storm cell storm cell storm cell in FY06.
predictions 20  prediction for 19  prediction for Capability

minute ITWS airports ~ more efficient  provided at 19
convective air traffic flow airports
storm cell management
prediction during
capability convective

weather at 19
ITWS airports

2006 Mobility * * Number of Terminal winds Terminal Winds Capability
ITWS airports for 16 ITWS for 7 more provided by the
with capabilites. airports ITWS airports end of FYO07.
for improved air
traffic flow
management
during adverse
weather

2007 Mobility * * Customer 530,000 Reduce aviation At completion of
Impacts of flight Aviation delay hours ata 4Q2008, ITWS
delays hours weather delay total of 31 ITWS Terminal

caused by hours airports in Convective
convective operational Weather
weather status by 86900 Forecast
hours (TCWF) was

installed at 36
airports. Prior
ITWS benefits
analysis
projects
achievement of
this aviation
delay hour
reduction

2007 Mobility * * Delay Hours 530,000 Reduce aviation At completion of
Aviation delay hours ata 4Q2008, ITWS
weather delay total of 31 ITWS Terminal
hours airports in Convective
operational Weather
status by 86900 Forecast
hours to support (TCWF) was
DOT and FAA installed at 36

goals to airports. Prior
increase arrival  ITWS benefits
rate analysis thus

percentages indicates
and improve air achievement of

traffic flow this delay
during adverse reduction goal.

weather.

2007 Mobility * * Number of 20 minute Provide 20 Capability
ITWS airports convective minutes of provided by the
with storm cell storm cell storm cell end of FYO7

predictions prediction for 19  prediction for
capability ITWS airports ~ more efficient
air traffic flow
management
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
Table 1: Performance Information Table
during
convective
weather at 12
more ITWS
airports
2007 Mobility * Number of TCWEF 60 Provide TCWF Capability
ITWS Airports minute 60 minute provided by the
with convective convective Convective end of FYO7.
storm prediction storm prediction Storm prediction
capability capability for 4 for 27 more
capabilities ITWS airports  ITWS airports,
including TCWF
retrofits at all
previously
commissioned
ITWS sites
2007 Mobility * Number of Terminal winds Terminal Winds Capability
ITWS Airports for 19 ITWS for 12 more provided by the
with Terminal airports ITWS airports end of FYO07.
winds for improved air
capabilities traffic flow
management
during adverse
weather.
2008 Mobility * Number of 530,000 Provide TCWF By end of FY08,
ITWS Airports Aviation 60 minute ITWS 60-minute
with 60 weather delay Convective convective
minuteconvectiv hours Storm prediction storm prediction
e storm for 5 more available at 36
capabilities ITWS airports  ITWS airports.
2008 Mobility * Delay Hours 530,000 Reduce aviation Performance
Aviation delay hours ata measurements
weather delay total of 36 ITWS will be available
hours airports in by the end of
operational 4Q2009
status by
128000 hours.
2008 Mobility * Number of 20 minute Provide 20 By 4Q08, 5
ITWS airports convective minutes of additional ITWS
with 20 storm cell storm cell airports
minutestorm cell prediction for 31  prediction for operational,
predictions ITWS airports ~ more efficient providing
capability air traffic flow  20-minute storm
management cell prediction
during (total of 36
convective ITWS airports
weather at 5 operational).
more ITWS
airports
2008 Mobility * Number of Terminal winds Terminal Winds By end of FY08,
ITWS Airports  for 31 airports for 5 more ITWS Terminal
with capabilities ITWS airports  Winds available
for improved air at 36 ITWS
traffic flow airports.
management
during adverse
weather.
2009 Mobility * Customer 530,000 Reduce air Performance
Impacts of flight Aviation traveling measurements
delays hours weather delay customer delays will be available
caused by hours by 32%at a total by the end of
convective of 45 ITWS 4Q2010
weather airports
2009 Mobility * Delay Hours 530,000 Reduce aviation Performance
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2009

2009

2009

2010

2010

Mobility

Mobility

Mobility

Mobility

Mobility

Number of
ITWS airports
with storm cell

predictions

capability

Number of
ITWS Airports
with capabilities

Number of
ITWS Airports
with capabilities

Customer
Impacts of flight
delays hours
caused by
convective
weather

Delay Hours

Table 1: Performance Information Table

Aviation
weather delay
hours

20 minute
convective
storm cell
prediction for 36
ITWS airports

Terminal winds
for 36 ITWS
airports

TCWF 60
minute
convective

storm prediction Storm prediction

capability for 36
ITWS airports

530,000
Aviation
weather delay
hours

530,000
Aviation
weather delay

delay hours at a
total of 45 ITWS
airports in
operational
status by
169000 hours.

Provide 20
minutes of
storm cell
prediction for
more efficient
air traffic flow
management
during
convective
weather at 9
more ITWS
airports

Terminal Winds
for 9 more
ITWS airports
for improved air
traffic flow
management
during adverse
weather.

Provide TCWF
60 minute
Convective

for 9 more
ITWS airports

Reduce aviation
delay hours at a
total of 47 ITWS
airports in
operational
status by
175500 hours

Reduce air
traveling

measurements
will be available
by the end of
4Q2010

Performance
verified by test
in FYO06.
Airports with
capability to be
verified by the
end of FY09.
Target goal was
met by the end
of FY2009 with
storm cell
prediction
capability at a
total of 50
operational
ITWS airports.

Performance
verified by test
in FYO06.
Airports with
capability to be
verified by the
end of FY09.
Target goal was
met by the end
of FY2009 with
terminal winds
reporting
capability at a
total of 50
operational
ITWS airports.

Performance
verified test in
FY 06. Airports
with capability

to be verified by
the end of

FY09. Target
goal was met by

the end of

FY2009 with

TCWF 60
minute
Convective
Storm prediction
capability at a
total of 50
operational
ITWS airports.

Performance
measurements
will be available

by the end of

4Q2011

Performance
measurements

customer delays will be available
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
Table 1: Performance Information Table
hours by 32% at a by the end of
total of 47 ITWS 4Q2011
airports.

2010 Mobility Number of 20 minute Provide 20 Performance
ITWS airports convective minutes of verified by test
with storm cell storm cell storm cell in FY06.

predictions prediction for 45  prediction for Airports with
capability ITWS airports ~ more efficient  capability to be
air traffic flow  verified by the
management end of FY10.
during
convective
weather at 2
more ITWS
airports
2010 Mobility Number of Terminal winds Terminal Winds  Performance
ITWS Airports for 45 ITWS for 2 more verified by test
with capabilities airports ITWS airports in FY06.
for improved air  Airports with
traffic flow capability to be
management  verified by the
during adverse  end of FY10.
weather.

2010 Mobility Number of TCWEF 60 Provide TCWF  Performance
ITWS Airports minute 60 minute verified test in
with 60 minute convective Convective FY 06. Airports

convective storm prediction Storm prediction with capability
storm prediction capability for 45 for 2 more to be verified by
capabilities ITWS airports  ITWS airports the end of
FY10.
2011 Mobility Delay Hours 530,000 Reduce aviation Performance
Aviation delay hours ata measurements
weather delay total of 47 ITWS will be available
hours airports in by the end of
operational 4Q2012.
status by
180000.
2011 Mobility Customer 530,000 Reduce air Performance
Impacts of flight Aviation traveling measurements
delays hours weather delay customer delays will be available
caused by hours by 34% at a by the end of
convective total of 47 ITWS 4Q2012
weather airports.

2011 Mobility Number of 20 minute Provide 20 Performance
ITWS airports convective minutes of verified by test
with 20 minute storm cell storm cell in FY06.

convective prediction for 47  prediction for Airports with
storm cell ITWS airports ~ more efficient  capability to be
predictions air traffic flow  verified by the
capability management end of FY11.
during
convective

weather at 47

ITWS airports

2011 Mobility Number of Terminal winds Terminal Winds  Performance

ITWS Airports for 47 ITWS for 47 ITWS verified by test
with capabilities airports airports for in FY06.
improved air Airports with
traffic flow capability to be
management  verified by the
during adverse  end of FY11.
weather.

2011 Mobility Number of TCWEF 60 Provide TCWF  Performance

ITWS Airports minute 60 minute verified by test
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
Table 1: Performance Information Table
with 60 minute convective Convective in FY06.
convective  storm prediction Storm prediction  Airports with
storm capability for 47 for 47 ITWS capability to be
capabilities ITWS airports airports verified by the
end of FY11.
2012 Mobility * * Delay Hours 530,000 Reduce aviation Performance
Aviation delay hours ata measurements
weather delay total of 47 ITWS will be available
hours airports in by the end of
operational 4Q2013.
status by
184200 hours.
2012 Mobility * * Customer 530,000 Reduce air Performance
Impacts of flight Aviation traveling measurements
delays hours weather delay customer delays will be available
caused by hours by 35% at a by the end of
convective total of 47 ITWS 4Q2013.
weather airports.
2012 Mobility * * Number of 20 minute Provide 20 Performance
ITWS airports convective minutes of verified by test
with 20 minute storm cell storm cell in FY06.
convective prediction for 47  prediction for Airports with
storm cell ITWS airports ~ more efficient  capability to be
predictions air traffic flow  verified by the
capability management end of FY13.
during
convective
weather at 47
ITWS airports
2012 Mobility * * Number of Terminal winds Terminal Winds ~ Performance
ITWS Airports for 47 ITWS for 47 ITWS verified by test
with capabilities airports airports for in FY06.
improved air Airports with
traffic flow capability to be
management  verified by the
during adverse  end of FY12.
weather.
2012 Mobility * * Number of TCWEF 60 Provide TCWF  Performance
ITWS Airports minute 60 minute verified by test
with capabilities convective Convective in FY06.
storm prediction Storm prediction  Airports with
capability for 47 for 47 ITWS capability to be
ITWS airports airports verified by the
end of FY12.
2013 Mobility * * Delay Hours 530,000 Reduce aviation  Performance
Aviation delay hours ata measurements
weather delay total of 47 ITWS will be available
hours airports in by the end of
operational 4Q2014.
status by
187600 hours to
support DOT
and FAA goals
to increase
arrival rate
percentages
and improve air
traffic flow
during adverse
weather.
2013 Mobility * * Customer 530,000 Reduce air Performance
Impacts of flight Aviation traveling measurements
delays hours weather delay customer delays will be available
caused by hours by 35% at a by the end of
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
Table 1: Performance Information Table
convective total of 47 ITWS 4Q2014.
weather airports.

2013 Mobility Number of 20 minute Provide 20 Performance
ITWS airports convective minutes of verified by test
with storm cell storm cell storm cell in FY06.

predictions prediction for 47  prediction for Airports with
capability ITWS airports ~ more efficient  capability to be
air traffic flow  verified by the
management end of FY13.
during
convective
weather at 47
ITWS airports
2013 Mobility Number of Terminal winds Terminal Winds  Performance
ITWS Airports for 47 ITWS for 47 ITWS verified by test
with capabilities airports airports for in FY06.
improved air Airports with
traffic flow capability to be
management  verified by the
during adverse  end of FY13.
weather.

2013 Mobility Number of TCWEF 60 Provide TCWF  Performance

ITWS Airports minute 60 minute verified by test
with capabilities convective Convective in FY06.
storm prediction Storm prediction  Airports with
capability for 47 for 47 ITWS capability to be
ITWS airports airports verified by the
end of FY13.
2014 Mobility Delay Hours 530,000 Reduce aviation Performance
Aviation delay hours ata measurements
weather delay total of 47 ITWS will be available
hours airports in by the end of
operational 4Q2014..
status by
184200 hours.
2014 Mobility Customer 530,000 Reduce air Performance
Impacts of flight Aviation traveling measurements
delays weather delay customer delays will be available
hours by 35% at a by the end of
total of 47 ITWS 4Q2014..
airports.

2014 Mobility Number of 20 minute Provide 20 Performance
ITWS airports convective minutes of verified by test
with storm cell storm cell storm cell in FYO06.

predictions prediction for 47  prediction for Airports with
capability ITWS airports ~ more efficient  capability to be
air traffic flow  verified by the
management end of FY14
during
convective
weather at 47
ITWS airports
2014 Mobility Number of Terminal winds Terminal Winds  Performance
ITWS Airports for 47 ITWS for 47 ITWS verified by test
with capabilities airports airports for in FY06.
improved air Airports with
traffic flow capability to be
management  verified by the
during adverse  end of FY13.
weather.

2014 Mobility Number of TCWEF 60 Provide TCWF  Performance
ITWS Airports minute 60 minute verified by test

with capabilities convective Convective in FY06.

storm prediction

Storm prediction

Airports with
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic Measurement | Measurement | Measurement Baseline Target Actual Results

[eLES) Area Grouping Indicator
Supported

capability for 47  for 47 ITWS  capability to be
ITWS airports airports verified by the
end of FY13..

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page 12/ 15 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Completed $63.9 $63.9 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%
Planning

segments

FY1994-2006,

including

Prototype Ops

FY2007 $0.1 $0.1 2006-10-01 2006-10-01 2007-09-30 2007-10-13 100.00% 100.00%
Prototype Ops

Completed $176.8 $176.8 2005-10-01  2005-10-01  2006-09-30  2006-11-15 100.00% 100.00%
Acquisition
segments
FY1994-FY20
06

Completed $8.2 $8.2 2005-10-01 2005-10-01 2006-09-30 2006-04-30 100.00% 100.00%
Terminal
Convective
Weather
Forecast
(TCWF) DME
FY
2004-FY2006

(S49) Site $8.4 $8.4 2006-10-01 2006-10-01 2007-11-13 2007-08-31 100.00% 100.00%
Operational
Readiness
Date- FYO7
Sites
Produced and
Installed
Operational
Systems
(Memphis,
Dallas-Ft
Worth,
Orlando,
Detroit,
Pittsburgh,
Cincinnati and
Phoenix) and
11 TCWF
retrofits

(S50) Site $8.0 $8.0 2008-02-03 2008-02-28 2008-02-04 2008-04-29 100.00% 100.00%
Operational
Readiness
Date- FY08
Sites
Produced and
Installed
Operational
Systems
(Philadelphia,
Salt Lake City,
Cleveland)

(S51) Site $12.4 $12.4 2008-03-07 2008-05-16 2009-08-28 2009-07-28 100.00% 100.00%
Operational
Readiness
Date - FY09
Sites
Produced and
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Installed
Operational
Systems
(Indianapolis,
Las Vegas,
New Orleans,
Nashville,
Columbus)

(S52) Last $13.0 $12.9 2008-09-26 2008-09-26 2010-08-23 2010-08-12 100.00% 100.00%
Site
Operational
Readiness
Date -
FY2010 Sites
Produced and
Installed
Operational
Systems
(Raleigh
Durham,
Wichita,
Louisville,
Tulsa, San
Juan,
Oklahama
City, Northern
California
TRACON)

FY2007 $0.0 $0.0 2006-10-01 2006-10-01  2007-09-30  2007-09-30 100.00% 100.00%
Remotely
served
Secondary-Re
liever airports

FY2008 $0.6 $0.6 2007-10-01 2007-10-01  2008-09-30  2008-09-30 100.00% 100.00%
Remotely

served
Secondary-Re
liever airports

FY2009 $0.5 $0.5 2008-10-01  2008-10-01  2009-09-30  2009-09-30 100.00% 100.00%
Remotely
served
Secondary-Re
liever airports

FY2010 $0.6 $0.6 2009-10-01 2009-10-01 2010-09-30 95.00% 95.00%
Remotely
served
Secondary-Re
liever airports

FY2011 * * 2010-10-01 2011-09-30 0.00% 0.00%
Remotely
served
Secondary-Re
liever airports

Technology * * 2012-10-01 2017-09-30 0.00% 0.00%
Refresh
(Unbaselined
Planning
Package)

0O&M 2008 $14.7 $15.0 2005-10-01 2005-10-01 2008-09-30 2008-09-30 100.00% 100.00%
and Prior

0&M 2009 $4.4 $4.4 2008-10-01 2008-10-01  2009-09-30  2009-09-30 100.00% 100.00%
0&M 2010 $4.6 $4.4 2009-10-01 2009-10-01  2010-09-30 95.00% 95.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description Actual Cost | Planned Starf Actual Start Planned Actual Planned Actual
of Milestones| ($M) Completion | Completion Percent Percent
Date Date Complete Complete
O&M 2011 * E 2010-10-01 2011-09-30 0.00% 0.00%
0O&M 2012 * * 2011-10-01 2012-09-30 0.00% 0.00%
O&M 2013 * * 2012-10-01 2013-09-30 0.00% 0.00%
O&M 2014 * * 2013-10-01 2014-09-30 0.00% 0.00%
O&M 2015 & * * 2014-10-01 2028-09-30 0.00% 0.00%
Beyond

* - Indicates data is redacted.
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